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Document No.  Title CLIN  Revision Issued

Phase 3 CLIN 1 Phase 3 Design

Deliverables

2015‐017‐03‐01 NSMV ‐General Arrangement 1 1 y

2015‐017‐03‐02 NSMV Capabilities & Requirements 1 ‐ y

2015‐017‐03‐03 NSMV Cost Estimates 1 ‐ y

2015‐017‐03‐04 NSMV Phase 3 Basis of Design 1 1 y

2015‐017‐03‐05A Report on Model Testing, Stock Propeller 1 ‐ y

2015‐017‐03‐05B Report on Model Testing, Design Propeller 1 ‐ y

2015‐017‐03‐06  Lightship Weight Report Phase 3 1 ‐ y

2015‐017‐03‐07 Rules and Regulations Applicable to the NSMV 1 ‐ y

2015‐017‐03‐09 NSMV Stability Analysis 1 ‐ y

2015‐017‐03‐10 Gap Analysis 1 ‐ y

2015‐017‐03‐11 Midship Section 1 0 y

2015‐017‐03‐12 Hull Structure Calculations 1 1 y

2015‐017‐03‐13 Electric Load Analysis 1 ‐ y

2015‐017‐03‐14 List of Machinery 1 ‐ y

2015‐017‐03‐15 HVAC System Design & Calculations 1 ‐ y

2015‐017‐03‐16 Evacuation Analysis 1 ‐ y

2015‐017‐03‐17 Machinery Reference Calculations 1 ‐ y

2015‐017‐03‐18 Propeller Design 1 ‐ y

2015‐017‐03‐19 Rudder Design 1 ‐ y

2015‐017‐03‐20 Outline Specification 1 1 y

2015‐017‐03‐21 Main Machinery Space Arrangement 1 ‐ y

2015‐017‐03‐22 Aux. Machinery Space Arrangement 1 ‐ y

2015‐017‐03‐23 Structural Fire Protection 1 ‐ y

2015‐017‐03‐24 Helideck Arrangement 1 ‐ y

2015‐017‐03‐25 Report on Hull Lines Optimization 1 ‐ y

2015‐017‐03‐26 Safe Return to Port Analysis 1 ‐ y

2015‐017‐03‐27 NSMV Acquisition Strategies Analysis Report 1 ‐ y

2015‐017‐03‐28 Assessment of Trailer Maneuvers 1 ‐ y

2015‐017‐03‐29 Galley & Mess Arrangement 1 ‐ y

2015‐017‐03‐30 Electrical One Line Diagram 1 ‐ y

2015‐017‐03‐31 Electrical Design Basis 1 ‐ y

2015‐017‐03‐32 Seakeeping Analysis 1 ‐ y

2015‐017‐03‐33 Ship Network Diagram 1 ‐ y

2015‐017‐03‐34 Electrical Functional and Operating Philosophy 1 ‐ y

2015‐017‐03‐35 Ship Network Specification 1 ‐ y

2015‐017‐03‐36 High Voltage Main Switchboard Specification 1 ‐ y

2015‐017‐03‐37 High Voltage Substation Switchboard Specification 1 ‐ y

2015‐017‐03‐38 Transformer Specification 1 ‐ y

2015‐017‐03‐39 Navigation Lights Arrangement 1 ‐ y

2015‐017‐03‐40 NSMV Doors, Stairs and Landings 1 0 y

2015‐017‐03‐41 Simplified Shell Expansion Drawing 1 0 y

2015‐017‐03‐42 Primary Structure Scantling Plan 1 0 y

2015‐017‐03‐43 Primary Deckhouse Structure 1 0 y

2015‐017‐03‐44 Typical Transverse Bulkhead 1 0 y

2015‐017‐03‐45 Structural Analysis: Assumptions and Loads 1 1 y

2015‐017‐03‐46 Structural Analysis: Results 1 1 y

2015‐017‐03‐47 Vibration Analysis Report 1 1 y
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2015‐017‐03‐50 Ballast System Diagram 1 ‐ y

2015‐017‐03‐51 Clean Bilge System Diagram 1 ‐ y

2015‐017‐03‐52 Oily Bilge & Waste Oil System Diagram 1 ‐ y

2015‐017‐03‐53 Fire Main System Diagram 1 ‐ y

2015‐017‐03‐54 Cooling Water System Diagram 1 ‐ y

2015‐017‐03‐55 Potable Water System Diagram 1 ‐ y

2015‐017‐03‐56 Fuel Systems Diagram 1 ‐ y

2015‐017‐03‐57 Lube Oil System Diagram  1 ‐ y

2015‐017‐03‐58 Black Water System Diagram 1 ‐ y

2015‐017‐03‐59 Gray Water System Diagram 1 ‐ y

2015‐017‐03‐60 HVAC Treated Water System Diagram 1 ‐ y

2015‐017‐03‐61 HVAC Layout Diagram 1 1 y
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